

Date	Time	Location	Access For	Access Requirements	Notes	
Friday 28th Aug	TBC	Halls 2,3 & 4	Organiser Approved Heavy Vehicle Displays	<p>Hi Visibility clothing, Sturdy closed toed shoes. Appropriate PPE as required.</p> <p>Any licences/training required for tasks. LAND FORCES 2020 Contractor Badge. Spotters for all plant (fork, EWP, etc)</p>	All oversized vehicles must be moved in accordance with QLD Access Conditions No access to Hall 1 & Great Hall	
	0700-1100	Front of Halls 2,3 & 4	All Contractors		On an 'as scheduled' basis, move in for RAW SPACE stands at the front of the halls No access to Hall 1 & Great Hall	
	1100-1900	Back of Halls 2,3 & 4	All Contractors		On an 'as scheduled' basis, move in for RAW SPACE stands at the back of the halls No access to Hall 1 & Great Hall	
	1900-2345	Halls 2,3 & 4	All contractors		All Doors including Loading Dock doors are Closed – restricted access. No forklift movements permitted. Pedestrian access only	
Saturday 29th Aug	TBC	Halls 1,2,3 & 4	Organiser Approved Heavy Vehicle Displays		All oversized vehicles must be moved in accordance with QLD Access Conditions	
	0700-1200	Hall 1 & Great Hall	Official Suppliers Only		NO STAND BUILDER ACCESS- Access for mark-out, rigging, electrical and carpet install ONLY	
	0700-1900	Halls 2,3 & 4	All contractors		Access all stands (loading dock still scheduled as necessary) Pedestrian access only after 1900	
	1200-1900	Hall 1 & Great Hall	All Contractors		On an 'as scheduled' basis, move in for RAW SPACE stands	
	1900-2345	Halls 1,2,3, 4 & Great Hall	All contractors		All Doors including Loading Dock doors are Closed – restricted access. No forklift movements permitted. Pedestrian access only	
Sunday 30th Aug	0700-1900	Halls 1,2,3, 4 & Great Hall	All contractors		Access all stands (loading dock still scheduled as necessary) Pedestrian access only after 1900	
	1900-2345	Halls 1,2,3, 4 & Great Hall	All contractors		All Doors including Loading Dock doors are closed – restricted access. No forklift movements permitted. Pedestrian access only ALL construction must be completed by 2330	
Monday 31st Aug	0700-0900	Halls 1,2,3, 4 & Great Hall	All contractors		Exhibitor Models and displays delivered to stands as necessary and packaging removed	
	0900-1700	Halls 1,2,3, 4 & Great Hall	Contractors & Exhibitors		Exhibitor or Contractor badge Hi-Vis clothing and sturdy closed toed shoes	Exhibitor Move-in and stand dressing only. NO CONSTRUCTION permitted No Fork access- trolleys and pallet jacks only. Halls close at 1700 sharp for final cleaning and security sweep
Tues 1st - Wed 2nd Sept	0700-0900	Halls 1,2,3, 4 & Great Hall	Contractors & Exhibitors		Exhibitor or Contractor badge	Pre-opening stand preparation
	0900-1800	Halls 1,2,3, 4 & Great Hall	Exhibitors & Visitors		Exhibitor or Visitor badge	Expo Open - access to pre-approved contractors with correct badging only Business attire required for Contractors On-site.
Thursday 3rd Sept	0700-0900	Halls 1,2,3, 4 & Great Hall	Contractors & Exhibitors		Exhibitor or Contractor badge	Pre-opening stand preparation
	0900-1700		Exhibitors & Visitors	Exhibitor or Visitor badge	Expo Open - access to pre-approved contractors with correct badging only Business attire required for Contractors On-site.	
	1700 - 1800		Contractors & Exhibitors	Exhibitor or Contractor badge Hi Visibility clothing	Pack down and removal of HAND CARRY items only Deconstruction of stands are not permitted	
	1800 - 2100		Contractors & Exhibitors	Exhibitor or Contractor badge Hi Visibility clothing Sturdy closed in shoes	All Exhibitors must be cleared of Shell Scheme booths by 2100	
	1800 - 2345		All contractors	Hi Visibility clothing, sturdy closed toed shoes. Appropriate PPE as required.	Stands can be dismantled once approval to commence has been given by Organiser Great Hall must be completely vacated by 2330	
Friday 4th Sept	0700 - 2100	Halls 1,2,3 & 4	All contractors	Hi Visibility clothing, sturdy closed toed shoes. Appropriate PPE as required. Any licences/training required for tasks. LAND FORCES 2020 Contractor Badge. Spotters for all plant (fork, EWP, etc)	All halls must be completely vacated by 2100 by all contractors and equipment	

IMPORTANT NOTES

There will be no access to shell scheme stands until Monday 31st August
Great Hall must be completely clear by 2330 Thursday 3rd September